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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 

Billed Date: 03-Sep-2013 

Customer Order Number:DW96957968 

D.O. Voucher No. 

NL INDUSTRIES 

EPA 659 

BU. Voucher No. 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

338551 BZ819 

Bill No. Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: NL Industries RA 
NC#: DW96957968-01-0 
RPM: J. Gorin 
Date: 9/2012013 

27064477 

Partial# 29 ****************Thru 03-Sep-2013 * * *************************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

f!~~r~ftF[·t~i-~~~~~~i~yng ~~~='ifi~a~ron_~-~~ 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-S005 

-~r-.------si_ll i ng·A:ccounti ng· ciassifi ca.tion-· .-: ~:·,~ .. -
~·~~...;,..-··-· --·· -~ _ __:_ _____ .·._._...:....:.....: __ ._. --· ----.~~ -· 

068 068 X 8145.0000 2011 00 0000 00000000000 00000 $614.77 096 NA X 3122.0000 G5 08 2416 868 022968 96231 

INHOUSE- OTHER RESOURCES 
INHOUSE- LABOR 
INHOUSE- LABOR 
INHOUSE- LABOR 

SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

Subtotal: $614.77 

CORPS CERTIFlCATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELiVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATlON(S) OR 
FUNDS AS INDICATED." • ~ 

"'!,;!oA-:Jol3 ~ 
~ ts10WV 

A-vvo ~])ar--p1'0 f~ 
Funds Authorized: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 03-0ct-2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$281,000.00 

$153,958.01 

$153,343.24 

$614.77 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
llnnrn11orl h11 Tro<>~ttn/ l=nr ll~o In I i~'>tl nf .S:I= 1 m~n 

$614.77 

$0.00 

$614.77 



rnsfcr.2.1.14 145 
99EPA 

KANSAS CITY DISTRICT 
NL INDUSTRIES, NJ 
IA Number: DW96957968 

MONTHLY REPORT FOR AUGUST 2013 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: (-) 

Less Undelivered Orders: (-) 

Less Commitments: (-) 

Funds Available Balance: 

BILLING ACTIVITY (096X3122): 

Bill Number: 27064477 

Funds E:-:pended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$281,000.00 

$153,958.01 
$72,852.73 

$3,553.76 

$50,635.50 

$614.77 
$153,958.01 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Page: 116 
Date: 03-SEP-2013 
Time: 09:54:55 

IA Totals 
(096X3122) 

$281,000.00 

$153,958.01 
$72,852.73 
$3,553.76 

$50,635.50 



1. 
:~:l-" 

Fund Cite.Contract Gost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
ROBERT M PENDER, JR 

TOTAL LABOR; 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

.,· 

$614.77 

·Costs for· 
Current Month 

$237.19 
$142.31 

$0.00 
$0.00 
$D.OO 
$0.00 
$0.00 
$1.88 

$381.38 
$233.39 

$614.77 

Function 

CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$9,568.85 
$5,262.80 

$351.31 
$0,00 
$0.00 

$127,147.27 
$0.00 

$1,880.18 
$144,210.41 

$9,132.83 

$1·53, 34~,24 

Hours 

3.75 
HTRW PROJECT MANAGER 1.50 

5.25 

f';•' 

)\: 
' ' ·~.'~ 

Proj.ect Costs 
to.Date 

$9,806.04 
$5,405.11 

.$351. 31 
$0.QO 
$0.00. 

$127,147.27 
$0.00 

$1i882.06 
$14 4, 591.79 

$9,366.22 

$153,958.01 

Labor Amount 
------------

$415.31 
$197.58 

------------

$612.89 

Page: 117; "-,: .. 
Date: o3~sE,w-2ol3 
Time : .0$ .:)1~ : 5.5 

·-"" 



Site: NL Industries, Inc. Superfund Site I Phase: RA PRP Oversight 

Bill No.: 27064477 # 29 lAG No.: D\V-96-9579680 l-0 P2: 338551 lAG Exp.l 
Date: 

31 March 2014 

Reporting From: To: EPA RPM: USAGE PM: 
Period: 01-Aug-2013 03-Sep-20 13 Jonathan Gorin Amy Darpinian 

Work Performed 

Narrative • Attended as needed meetings via conference call. 
Meetings 

• As needed progress meetings; attended via conference call. 
This Period 

Key 
Milestones • Provide comments on the PRP's work plan. 
Completed 

Projected Work 

• LBG will continue to perfon11 contractor oversight on an as needed basis as well as continue to 

Narrative 
support EPA and USACE in contractor data review and analysis. 

• Field work may commence in October/Fall. 

• LBG will prepare invoices detailing monthly work and split sampling effmis . 
Meetings • Weekly progress meetings may restart as needed . 

Key 
Milestones • Conti_nue oversight of soil/sediment removal in Fall 2013. 

Forthcoming 

Issues 
Technical • None 

Schedule • None 

Funding • None 

JAG Funding Summary 

Total lAG Awarded to LBG 

$281,000 $200,000 

See attached files for Financial Reports. 
Obligations Plan (FY13): No planned obligations for Fiscal Year FY13 or FY14. 

Scope of Work Summary 

JAG Expiration Date 

31 ivlarch 20 14 

The scope of work for the NL Industries, Inc. Superfund site is PRP oversight of the remedial activities in the West Stream in 
Pedricktown, NJ of lead contaminated sediments. Work to be performed includes field oversight of the PRP contractor RA 
activities, confi1matory split sampling of sediments, and review of technical documents generated by the PRP. 

Project Development Team 

Name 
Amy Darpinian 

Robe1i Pender, Jr. 
Shane ivlcDonald 

Amy Darpinian 
Project Manager 

Responsibility 
USACE Project iv1anager 

USACE Program ivlanager 
Louis Berger Project ivlanager 

NL INDUSTRIES PROGRESS REPORT_08- 2013.DOC 

Phone 
816-389-3897 
816-389-3364 
610-280-4032 

September 16,2013 

9/16/2013 



I• 

1 

Bill# 
Item 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 

Administrative Overhead 

Labor 

Other COE (M&S fee) 

Total KCD This Period: 

23 

Oct-12 

176.21 

52.03 

371.68 

86.18 

686 

FY13 Q1 

24 

Nov-12 

113.43 

33.43 

238.81 

6.55 

392 

NL Industries Superfund Site Oversight 
DW9695796801-0; ; P2: 338551 

Funds Availability for In-House (USAGE) Tasks 

FY13 Q2 FY13 Q3 

25 26 27 28 29 30 
Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 

75.48 153.94 232.33 392.76 139.28 

22.25 45.37 68.47 115.76 41.05 

158.90 324.10 489.11 826.86 293.22 

4.36 8.90 13.43 113.31 8.05 

261 532 803 482 

FY13 Q4 

31 32 33 

Jun-13 Jul-13 Aug-13 Totals 

351.31 

210.78 181.72 180.26 9,759.28 

62.12 53.56 53.13 1,804.37 

443.73 382.56 379.50 13,063.19 

33.29 10.50 1.88 1,832.59 

750 628 615 26,810.74 1,449 
F=====T=======r=====~~----F======1=======T=======r======~======~======r=====~ 

Cummulative Total: 

Funding Received (KCD) 

Remaining In-House $$ 

Funding Awarded (LBG) 

Louis Berger Invoice Paid 

Total Invoices Paid 

Total Billed this Period 

Cumulative total billed 

Total lAG Remaining 

20,898.56 

60,101.44 

4,469 

120,576 

5,155 

141,475 

139,525 

21,290.78 

59,709.22 

-
120,576 

392 

141,867 

139,133 

-Cumulative total billed 

21,551.77 21,551.77 22,084.08 

59,448.23 59,448.23 58,915.92 

- -
120,576 120,576 120,576 

261 - 532 

142,128 142,128 142,660 

138,872 138,872 138,340 

-Total lAG Rec'd 

22,887.42 24,336.11 24,817.71 

58,112.58 56,663.89 56,182.29 

- 5,330 -
120,576 125,906 125,906 

803 6,779 482 

143,463 150,242 150,724 

137,537 130,758 130,276 

-- •Projected Total 

25,567.63 26,195.97 

55,432.37 54,804.03 

1,241 -
127,147 127,147 

1,991 628 

152,715 153,343 

128,285 127,657 

26,810.74 

54,189.26 

127,147 

615 

153,958 

127,042 

81,000.00 

200,000.00 

r---~--~---r--~--~----r---~--~---r--~---.----r---.---~--~---r--~--~----r---.---~---r---.--~--~r---. $300,000 

~--+---+---4---~--~--~---+---+--~--~--~~--~--~--+---+---4---,_---r---r---r---+--~--~--~--~~--+$250,000 

~--+---4---~---+---4----~--+---4---~---+---4---4~--~--+---~--~---+---1----~--+---,_---r---+---+--~----+$200,000 

.. 
"- -~ -- -- --­,.-" 

-l-o"'iiill~!!fil~-~-~!=~:__:_.,.-+------1----l----+---+---+----+ $150,000 ·- ·- .. 
~, ~ • •I• 

! .. ,-~ , .. 
1--

-r- -f- -f- -f- -- -+----+----t----t----+---4----r--~---+ $1 00,000 I 
1-r---r- -r- r-- f-1-

I 
; 

! 
r- -r- -r- -r- ~- -r- -r- -r- -r- -- -+----+----t----t----+---4-----l---~---+ $50,000 

I ,... -r- -r- -r- '-r -+-~L+~~----~--+---;----+----+---+--~----t----+, $0 

; ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ 
! ~~<: '?-<:<.<.' ~~~ ')'>« :,~ '?-vr0 0e,1 0e,'Y.' oCf ~o~' ,/f ')~« «~, ~~<: ~<.' ~~ ')'>« 

K:\MissionProjects\htw\NL_Industries\Project Management\EPA Progress Reports\NL_CostTrack.xlsx 



NL Superfund Site West Stream Remediation Oversight 

Monthly Status Report 

September 11, 2013 

Month: May- August 2013 

Field Activity: 

No field activity occurred between May and August 2013. 

Office Activity: 

• THE Louis Berger Group. INC. 

Project management and review of a work plan for remedial work on the Army Corp submitted by the 

NL Group occurred in the office. 

Budget Status: 

As of Friday July 27, 2013 

Budget* Job To Date %Complete 

WAD1 35,376.00 24,471.08 69.2% 

WAD2 12,947.00 6,891.86 53.2% 

WAD3 147,606.00 86,043.89 58.3% 

WAD4 17,805.00 2,360.16 13.3% 

Fee 14,375.00 8,214.16 57.1% 

Total Budget* 228,109.00 127,981.29 56.1% 

Authorized Budget 200,000.00 64.0% 

* Based on negotiated amount. $200,000 has been authorized . 

. Solutionsjor a Better ~'(lor/d ,,.,,, w.lu ll i •dw rg~· r.c om 
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